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1 Work Performed This Month

- Prepared following CMS Projects releases: - IGUANA: IGUANA 4 5 0,
IGUANA 4 5 1, IGUANA 4 6 0

- IGNOMINY: IGNOMINY 1 3 0, IGNOMINY 1 4 0
- OSCAR: OSCAR 2 4 6
- IGUANACMS: IGUANACMS 1 3 0, IGUANACMS 1 3 1, IGUANACMS 1 4 0
- Fixed the near and far clip plane problem in IGUANA. Now objects in

the scene are no longer prematurely clipped when zooming on the view.
- Created a new IgSoClipPlabe class which is now is in use in IGUANA,

This new clip plane help us viewing the interiors of the objects when clips or
slicers are ON.

- Fixed the slicers and now they are symmetrically around centre positions
i.e one at the thickness/2 and other at -thickness/2.

- Fixed the IGNOMINY/toolchecker to check run only from a develop-
ment area.

- Ran toolcheck on CMS projects and find some inconsistancy b/w tools,
suggestions are made to the configuration manager fix the configuration.

- Wrote new scripts to create RPMs for CMS software distribution. Now
its very easy to generate RPMs for any SCRAM base CMs project. Only one
command to run and it will generate RPMs for all the external tools used by
that CMs project + RPMs for the project itself.

- Tested the Generated RPM on CERN and FNAL machines and those
are working properly.
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- Help Manoj for IGUANA and IGUANACMS installation in India which
they have used in CMS softwares tutorial session at Delhi.

- Working of gl2ps (Vector Postscript printing) to print Market sets(which
are basically image maps).

2 Status of Deliverables

- Printing on Market set is almost finished and hopefully next release of
IGUANA will have it.

- Working on next release of IGUANA, IGUANACMS and IGNOMINY.
IGNOMINY is almost there and as soon as new CMs configuration is avail-
able, we are in position to release the next release.

3 Plans For Next Month

- Plan to release IGUANA 4 7 0, IGUANACMS 1 5 0 and IGNOMINY 1 5 0
- Provide IGNOMINY configurations for IGUANACMS
- Planing to add a new Control Centre Category in IGUANA Control

Centre for printing, so after having this category user can have the access to
different options passed to gl2ps, e.g. printing of back ground, enable line
spacing etc.

- Will try to integrate RPM creation script in the CMS projects so that
after an official project release each project can run it to generate RPMs.

- Integrate the Marker set printing in gl2ps
- Will provide support to OSCAR for configuration and releases.
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